







NPIF weekly update – week commencing 9 <sup>th</sup> March 2020	Photograph no.	Comments / observations or issue
	09-03-2020	HRA laid Sunday 8 <sup>th</sup> March 2020.
	09-03-2020	HRA laid on Mall on/off ramp.
	09-03-2020	Exchange St dropped crossing.

	10-03-2020	Solid white line introduced at the junction of Simmons Street and Sudell Cross.
	12-03-2020	Formwork for Mall Signage.
	13-03-2020	Brickwork foundations for wall.