

NPIF weekly update report: week commencing 16 th March 2020	Photograph no.	Comments / observations or issue
	17-03-2020	Base for Mall signage now in place.
	17-03-2020	Topsoil works have commenced Richmond Hill Link Road / Exchange Street Junction
	17-03-2020	Wall to Car park at Richmond Hill Link Road under construction



18-03-2020

Granite kerbs separating between block paving and surfacing at the end of Richmond Terrace.



19-03-2020

Repair over cellar in car park.