

<p>NPIF project update: 23<sup>rd</sup> March 2020. The rebuild of car park wall on James st has commenced. Top soiling to areas of landscaping Richmond link/Exchange st junction. Areas being prepared for hard landscape (flags /block paving. Footways to Richmond link being prepared for surfacing.</p> <p>Covi-19 virus affecting works: various operatives, affected sand delivery for Block paving. Operatives keeping a 2m distance.</p>	<p>Photograph no.</p>	<p>Comments / observations or issue</p>
	<p>25-03-2020</p>	<p>Block Paving around Exchange Street/ Richmond Link</p>
	<p>25-03-2020</p>	<p>Dropped kerb return Tontine Street.</p>
	<p>25-03-2020</p>	<p>Block Paving around Exchange Street/ Richmond Link</p>



25-03-2020

Block Paving around Exchange Street/  
Richmond Link