




<p>NPIF project update 27<sup>th</sup> April 2020. Progress: Breaking out the central reservations Barbara Castleway/ Victoria Street junction. Topping footpaths across most of the site. Landscaping Exchange Street area. Covid-19 virus affecting works various operatives, affected sand delivery for Block paving. Operatives keeping a 2m distance.</p>	<p>Photograph no.</p>	<p>Comments / observations or issue</p>
	<p>1</p>	<p>30/04/20 - Barbara Castle way</p>
	<p>2</p>	<p>30/04/20 – Kerb eningeer marked out.</p>
	<p>3</p>	<p>30/04/20 –Exchange Street Footpath backfilling.</p>

	4	30/04/20 –Exchange Street Landscaped area.
	5	01/04/20 – Topping Tontine Street Landscaped area.