




NPIF progress – week commencing 6 <sup>th</sup> January 2020	Photograph no.	Comments / observations or issues
	07-01-20	All bollards now in position Sudell cross will help stop vehicle access onto paved area
	07-01-2020	Excavation of new road box has commenced on Richmond terrace to Richmond hill link now all service diversions in this area are completed
	07-01-20	Excavation for connection manhole 1 drainage to existing drainage on Exchange St.

	08-01-2020	New C/way excavation continuing
---	------------	---------------------------------